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1. Originator 2. Log Date: 3. CCR#: 4.Rev: | 5. Tel: 6. Rm #: | 7. Dept.

Mike Molinet 11/05/01 01-0856 — 301-925-0874 2038A SIT

8. CCR Title: Configure Mail Server for VATC SMC

9. Originator Signature/Date 10. Class 11. Type: 12. Need Date: 11/06/01
Mike Molinet /s/  11/5/01 IN CCR
13. Office Manager Signature/Date 14. Category of Change: 15. Priority: (If “Emergency”
o Initial ECS Baseline Doc. fill in Block 27).
Robert Kniffin ~ /s/ 11/05/01 Emergency
16. Documentation/Drawings Impacted: 17. Schedule 18. CI(s) Affected:IDG
920-TDV-002 Impact:
High
19. Release Affected by this Change: 20. Date due to Customer: | 21. Estimated Cost:
6A, 6B 11/06/01 None - Under 100K

22. Source Reference: OONCR (attach)  XlAction Item [Tech Ref. [JGSFC [JOther:

23. Problem: (use additional Sheets if necessary)

The VATC SMC (i.e., t0ins01 & tOmss01) is required for conitued interface testing with the PVC. The current E-Mail server in the
VATC domain is t1ins02. During the Solaris 8 upgrade and Transition period in the VATC, all t1xxs.0# machines will be unavailable
for interface testing with the PVC. As a result, a mail server independent of t1ins02 must be configured for the VATC SMC.

24. Proposed Solution: (use additional sheets if necessary)
Configure Sendmail 8.8.8+ on t0ins01 to act as the primary E-Mail server for the VATC SMC.

25. Alternate Solution: (use additional sheets if necessary)
None.

26. Consequences if Change(s) are not approved: (use additional sheets if necessary)
No testing will be able to occur between a simulated SMC outside the PVC firewall and the PVC.

27. Justification for Emergency (If Block 15 is “Emergency”):
The Solaris 8 upgrade and Transition period in the VATC on all t1xxs.0# machines is scheduled to begin ASAP. Testing
of the new E-Mail server for the VATC SMC must take place prior to this.

28. Site(s) Affected: (JEDF [pvC [XIVATC [JEDC [0 GsFc [LaRCc [CINSIDC [IsMc [ak [apL
[(JEoc [1IDG Test Cell []Other

29. Board Comments: 30. Work Assigned To: | 31. CCR Closed Date:

32. EDF/SCDV CCB Chair (Sign/Date): Disposition: |Approved]| App/Com. Disapproved Withdraw Fwd/ESDIS

Steve Fox /s/ 11/05/01 ERB

Kevin Lange /s/ 11-5-2001

33. M&O CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ECS

34. ECS CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ESDIS

CMO01JA00 Revised 10/15/01 ECS/EDF/SCDV/M&O




